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CREW EXPLORATION VEHICLE

WEEKLY ACCOMPLISHMENTS

The Pad Abort 1 Launch

Abort System (LAS shown
above) is nearly fully assembled
for flight. Final integrated checks
with the Crew Module (CM) were
conducted successfully, verifying full
functionality and data systems are all
working properly. All system checks
were successful and completed
ahead of schedule. The motor joints
(shown right) have been closed out
for flight as well. The nose cone will
be installed the weekend of March
13, in preparation for rollout on
March 29.

03.12.10




e ~/ S A SE—
AR RS .o,

A major milestone was
met as the first two major
components of the Ground Test
Article (GTA) were welded
together at the Michoud
Assembly Facility in New
Orleans, Louisiana. The Aft
Bulkhead and Barrel were welded
together (shown above) using the
Self Reacting Weld process
(shown right.) Next, the Cone
Assembly will be welded to the Mid
Ring, and the Backbone assembly
will be installed into the barrel/aft
assembly.




